


Little Scioto River Clean-up

Presented To:
Freshwater Spills Symposium
April 6-8, 2004
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Mark Durno, EPA, Region 5
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1998

FSOS

2000

2001

Background

Ohio EPA Integrated Assessment at
Baker Wood Creosoting.

U.S. EPA Removal Action.
Little Scioto River Assessment.

Community coordination team
develops.
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Baker Wood Creosoting

Assessment — 1998 / 1999

» Sewer determined to be link to River.
» Geophysics experiment.

CERCLA Removal — 1999
» Land Disposal Restriction.
» Haz-Landfill of Approx. 2,500 tons.
» Test Trench lead to further contamination.

» Bioremediation feasibility and treatment.
* Approx 3,000 additional tons.
* Disposed as non-haz waste.



Baker Wood Creosoting
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Little Scioto River Assessment

Vibro-coring of N.R. Ditch and L.S. River
» Every 1,000 feet in Little Scioto
» Three Point Approach
Results
» 12 mile of North Rockswale Ditch
» 3 12 miles of the Little Scioto River
» 1 — 3 feet of sediment
» 40,000 cubic yards
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LSR Funding Approach

Oil Pollution Act vs. CERCLA.
» Listed hazardous substance — as a process waste.
» Listed hazardous waste — process.
» Behaving like an oil — continuous sheen release.

1996 USCG decision document.
» Coal-Tar Creosote listed as an oil.

RCRA review.

» Not a hazardous waste based on historical
unknowns.

Removal Project Plan: Approved for $9M
» May 2002



2002 Coordination Team

Envisioning the 215t Century
Ohio EPA
Marion CanDo!

City of Marion
» Chamber of Commerce, Engineer, Mayor

Marion County
» Commissioners Office, Engineer

U.S. EPA
Metcalf and Eddy, Inc.
Ohio DNR
Senator Mumper EMERGENCY

RESPONSE
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Support

Union Tank Car, Inc.
Ohio-American Water Company
Marion WWTP

Marion County Park District
» Prairie Parks and Nature Preserves

DKMM Solid Waste District
Mr. Richard Schaeffer
Mr. Tom Kennedy
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U.S. EPA Removal — Phase 1

Funding authorized in May 2002.
Mobilization: 6/10/02.

North Rockswale Ditch:
» July 8 — August 22.
» Approx. 7,500 cy removed.
» Approximate removal cost: $760,000%.

*Not including disposal.
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IN N.R. Ditch
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Ditch after Excavation
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Backfill and Restorat
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River Re-Route Initiative:
OhIO DNR OhIO EPA
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Rlver Re Route Inltlatlve
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Removal — Phase 2

Continue Clean-up in Little Scioto River.
» 400’ de-watered cells.

» Excavation of contaminated sediment.

» October — November, 2002.
* Approx. 3,000 feet completed.

Contingency planning.

Engineered capping.

Riverbed and riverbank restoration.
Disposal.

EMERGENCY
RESPONSE
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Pump Around Cell
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Stabilize and Remove

Sediment
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Excavation Bottom
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Place Clay to Cap River
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Compact Clay River Bottom
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Completed River Bed
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Things took a turn for the worse...
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Letting the Red Tape In
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Solid Waste Disposal Fees
E 2. Weather Complications
Non-Guaranteed Funds

Pul
Dis

Ing the Plug
nosal

Interagency Coordination
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Issue 1:
Solid Waste Disposal Fees

Initial contacts made in July, ‘02.
» DKMM Solid Waste District.

September: Ohio EPA — DKMM — Ohio EPA.
Extent of total waiver: $1 Million

October: U.S. EPA requests waiver from Ohio
EPA.

November: At the 11t hour, Ohio EPA denies
waiver of local fees.

U.S. EPA asks for local waiver of fees.
» Denied - January 2003



Issue 2:
Weather Complications

Rainy October / November.

River level up.
» Production slows down.
» Unit costs Increase.
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Issue 3:

No Guaranteed Funding

Oil Pollution Act Funding.
» $50 million annual budget, nationally.

» $25 million allocated to inland response.
e EPA.
¢ Divided among 10 EPA Regions.
* $3.8 million given to EPA Region V.
¢ Under $3.0 million available clean-up funds.

» $3 million spent at LSR for FYO03.
» EPA headquarters support
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Issue 4:
Pulling the Plug

SWD iIssue raises awareness at USCG.
» Region V ORC / USCG councill.

» Similar coal-tar case being evaluated in
Vermont by NPFC.

November 27, 2002, USCG orders U.S.
EPA to cease contractual expenditures.

» Cite Baker Wood tie to LSR contamination.
» U.S. EPA HQ requested to intervene.
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Issue 5:

Disposal

USCG refuses to pay local SWD fees.
» Taxes vs. fees ?

Local SWDs refuse to walive fees.
» Offer compromise based on community pressure.

12/02: $50,000 available for site
maintenance.

Late March, ‘03: USCG reverses opinion.
» Compromise negotiated.

Disposal completed in July, '03: 42,000 tons



Issue 6:
Interagency Coordination

USCG Position

U.S. EPA Response.

» Headquarters.
» Office of General Council.

Department of Justice and NPFC.

One year later: no progress made to
date.
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| The Future for the Little Scioto

River Clean-up

Resolve OPA issue between U.S. EPA and the
U.S. Coast Guard.

» Won't happen short term.
If resolved, funds are not guaranteed.

If not resolved, seek removal funding under
CERCLA.

» Limited funding.

Revised cost estimate to complete:
» Based on disposal tonnage: $20M.
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Little Scioto Web Page

www.epa.gov/region5/sites/bakerwood/Isrc
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